
Utilization Test Schedule
March 2002 – January 2003

Or…
“I know what you’re going to be 

doing this Summer.”



2002 2003
APRIL MAY JUNE JULY AUGUST SEPTEMBER OCTOBER NOVEMBER DECEMBER JANUARYMARCH

9A TESTING  ()
12 14

PTCS MINI ORT [IF REQUIRED]  (3)

18 20 19 21
PGBA TESTING   (2)

20 2421 25
CGBA TESTING   (2)

24 25
PCG-STES TESTING (IF REQUIRED)  (2)

26 28
PR WORKOFF   (3)

15
9A LAUNCH  (0)

11A TESTING  ()
01 02

PTCS MINI ORT [IF REQUIRED]  (2)

04 04
JULY 4TH HOLIDAY  (1)

05 08
PCG-STES TESTING (IF REQUIRED)  (2)

09 10
PR WORKOFF (IF REQUIRED)  (2)

11
STS-107 LAUNCH [REF]  (0)

19
11A LAUNCH  (0)

MELFI TESTING  ()
29 14

UF-3 MELFI PRCU TESTING [U/R]  (56)

0908 1512
PTCS MINI ORT [U/R]  (5)

1715 2422
UF-3 MELFI PTCS TESTING   (6)

2523 2624
PTCS ORT / RE-CONFIG  (2)

29 02
UF-3 MELFI PTCS TESTING W/ MPLM MDM  (5)

1305 1507
PTCS ORT / RE-CONFIG  (3)

ULF-1 TESTING  ()
1908 2314

ER-6 SPACE DRUMS TESTING OPERATIONS  (5)

2815 0623
ULF-1 WORF TESTING  (8)

1026 1803
ULF-1 HRF-2 TESTING   (7)

02 08:00
ULF-1 MPLM RACK NEED DATE  (0)

16
ULF-1 LAUNCH  (0)

UTILIZATION TESTING SCHEDULE
POWER ON TESTING MAR 2002 - JAN  200303/07/02 2

BARS INDICATE PERIODS OF EXPERIMENT TESTING AND TROUBLESHOOTING
ONLY.

TEST DAYS ARE 12 HOURS IN LENGTH, 5 DAYS A WEEK, NO HOLIDAYS.

SUBJECT TO CHANGE.

ASSUME SLIPS IN LAUNCH DATES
AS INDICATED IN REV G MANIFEST.

FOR REFERENCE ONLY

NOT AN OFFICIAL SCHEDULE

DATES SUBJECT TO CHANGE


